

**Approved variation to an enforceable undertaking between  
 Centrel Pty Ltd  
 and  
 The Department of Employment and Industrial Relations  
 accepted 24 August 2008**

Note: This undertaking was previously varied on 2 September 2009

Date of variation approval: 19 November 2010

**Details of variation:**

**The following new clause 38 replaces the existing clause 38 (as varied):**

38. Centrel undertakes to install these bottom loading gantries progressively at the seven locations set out in the table below. The installations will occur progressively as per the timeline in the table with all works completed no later than 31 December 2012. The cost of implementing these fall prevention measures will be borne by Centrel and will be approximately \$2.5 million.

A breakdown of the proposed installations, timings and costs is set out below:

Depot location:	Estimated cost:	Works to be completed by:
Toowoomba (Qld)	\$400,000	31/12/2009
Biloela (Qld)	\$270,000	31/12/2009
Emerald (Qld)	\$400,000	31/12/2010
Bundaberg (Qld)	\$400,000	31/12/2010
Cooma (NSW)	\$400,000	31/12/2011
Forbes (NSW)	\$270,000	31/12/2012
Dubbo (NSW)	\$400,000	31/12/2012
<b>TOTAL COST</b>	<b>\$2,540,000</b>	